ICS 209
Operational Period
From 07APR08 to 21APR08

# Executive Summary:
# Phase 4 Offshore Statistics

6/2/20084:18 PM

| Survey Area | NOAA Survey Complete | Total Initial NOAA Targets | TBD Targets | Approved Targets | Project Worksheets (PW) | Final Survey Packages Complete | Contract Specs Meeting Held (date) | Contract Awarded | Debris Removal Started (date) | Debris Removal Ended (date) | Targets in Progress | Targets Work Complete | Targets Signed-off | COMMENTS |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| NOAA 1 | Y | 296 | 11 | 0 | 0 | | | | | | 0 | 0 | 0 | There are 11 targets to dive within this survey area. |
| NOAA 2 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 3 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 4 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 5 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 6 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 7 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 8 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 9 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 10 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| NOAA 11 | N | 0 | | 0 | 0 | | | | | | 0 | 0 | 0 | |
| TOTALS | 0 | 296 | 11 | 0 | 0 | 0 | | | | | 0 | 0 | 0 | |


Offshore Executive Summary Statistics
Totals
300
250
200
150
100
50
0
296
11
0
0
0
0
1
Target Status
Total Initial NOAA Targets
TBD Targets
Approved Targets
FEMA PW
Contract Awarded
Sign-off Complete