· Subject: WET DEBRIS WEEKLY SUMMARY 

Agency: FEMA – 
              USCG LCDR Berney / PSC Taylor 

Date of Report 26 March – 02 April 2007
Reporting Date is COB – Tuesdays 
Report covers Mission Assignments for State of MISSISSIPPI and counties within USCG Debris Mission assignment.   
ACTUAL yds3 REMOVED

Scope of work includes:
South I -10 Sites of work—
HA2: BP,BC, LS, HB, FD
1/2 mile Mississippi Coastline: MCL: 
(JRL, EST, HP, PL, PR, MR)
North I-10- FC,CLC,BDR,RMT,JBY,FM,JR

JA1: BF, GH, JAB, JSM, MB, POB, FB, JEN, LM, OSH, SB
Weekly total debris collected:

· JACKSON COUNTY:

3436     yds3
· HARRISON COUNTY:
  
 0         yds3
· HANCOCK COUNTY:
            1092    yds3
· HA2:
         
1092 yds3    ( As shown in above counties)        
· JA1

3436 yds3    ( As shown in above counties)               
BY SITE LOCATION PER COUNTY:

ACTUAL yds3 REMOVED TO DATE
· JACKSON COUNTY: JAC, MCL 5, 7, & 8:      20377.52   yds3 removed.
· HARRISON COUNTY: HR, MCL 3, 4, & 6:
     20188.4    yds3 removed.
· HANCOCK COUNTY:  JRL, PL, MCL 1&2:      34660.5    yds3 removed 
· HA2:

14706 yds3           (As shown in above counties)
· JA1:                   4825 yds3           (As shown in above counties)           
Cumulative total debris collected:


75226.42 yds3
REMARKS:   Enger St., Jordan River Isles, Henderson Point and Pearlington sites are complete.   Approximately 67 sites remain to be cleaned.  The shoreline to ½ mile offshore contract is complete. The project for North of Interstate 10 is complete. Hancock County (HA2) project began work on 05 February 2007.
	County
	
	Site
	
	Total CUYDS

	Hancock
	 
	TOTAL
	 
	34660.5

	
	HA1
	Pearlington
	TOTAL
	13168

	
	MCL
	MCL 1&2 Offshore
	Hancock County
	204

	
	JRL
	JRL
	Jordan river Isle
	3778.5

	
	N-I 10
	N-I-10- JR(Jordan River Shores)
	Hancock County
	2804

	
	HA2
	HA2 BP (Bayou Phillip)
	Hancock County
	3760

	
	HA2
	HA2 BC (Bayou Caddy)
	Hancock County
	4742

	
	HA2
	HA2 LS (Lakeshore)
	Hancock County
	829

	
	HA2
	HA2 HB (Heron Bay)
	Hancock County
	2234

	
	HA2
	HA2 FB (Four Dollar Bayou)
	Hancock County
	3141

	
	
	
	
	

	Harrison
	 
	TOTAL
	 
	20188.4

	
	MCL
	MCL 3,4 & 6 Offshore
	Harrison County
	10168.4

	
	HP
	HP
	Henderson Point
	5407

	
	N-I 10
	N-I-10- FC (Fritz Creek)
	Harrison County
	1967

	
	N-I 10
	N-I-10- CLC ( Cedar Lake Canal)
	Harrison County
	2646

	
	
	
	
	

	Jackson
	 
	TOTAL
	 
	20377.52

	
	MCL
	MCL 5,7 & 8 Offshore
	Jackson County
	3234.85

	
	EST
	EST
	Enger St
	2393.67

	
	N-I 10
	N-I-10- BDR( Bass Dr)
	Jackson County
	2649

	
	N-I 10
	N-I-10- RMT ( Rosemont Dr)
	Jackson County
	455

	
	N-I 10
	N-I-10- JBY (Brickyard Bayou)
	Jackson County
	3025

	
	N-I 10
	N-I-10- FM (Four Mile Creek)
	Jackson County
	3795

	
	JA1
	JA1 - BF (Belle Fountaine)
	Jackson County
	2331

	
	JA1
	JA1 - GH (Gulf Hills)
	Jackson County
	0

	
	JA1
	JA1 - JAB (April Bayou)
	Jackson County
	54

	
	JA1
	JA1 - JSM (St. Martin Bayou)
	Jackson County
	255

	
	JA1
	JA1 - MB (Moreton Bayou)
	Jackson County
	0

	
	JA1
	JA1 - POB (Porteaux Bay)
	Jackson County
	0

	
	JA1
	JA1 - FB (Old Fort Bayou)
	Jackson County
	361

	
	JA1
	JA1 - JEN (Eagles Nest)
	Jackson County
	186

	
	JA1
	JA1 - LM (Lake Mars Ave Bayou)
	Jackson County
	281

	
	JA1
	JA1 - OSH(Ocean Springs Harbour)
	Jackson County
	774

	
	JA1
	JA1 - SB (Simmons Bayou)
	Jackson County
	583

	
	
	
	
	

	Offshore
	MCL
	Offshore( MCL)
	Total
	13607.25

	
	
	(totals are shown under the appropriate counties)

	North of I- 10
	MA13
	North of I-10
	Total
	17341

	
	
	(totals are shown under the appropriate counties)

	Hancock County
	HA2
	Hancock County (HA2)
	Total
	14706

	
	
	(totals are shown under the appropriate counties)

	Jackson County
	JA1
	Jackson County (JA1)
	Total
	4825

	
	
	(totals are shown under the appropriate counties)

	
	
	
	
	

	Completed sites
	
	JRL, HP, EST, HA1
	
	

	
	
	
	
	

	
	
	
	
	

	TOTAL
	 
	 
	 
	75226.42


PAGE  
1

