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Bass Drive
100% Complete
2617 Cubic Yards Collected

Four Mile Creek
100% Complete
3789 Cubic Yards Collected

Brickyard Bayou
100% Complete
2671 Cubic Yards Collected

Rosemont Drive
100% Complete
455 Cubic Yards Collected

Cedar Lake Creek
100% Complete
2603 Cubic Yards Collected

Fritz Creek
100% Complete
1967 Cubic Yards Collected

Jourdan River Shores
100% Complete
2804 Cubic Yards Collected

Pearlington
100% Complete
13,168 Cubic Yards Collected

Henderson Point PW
100% Complete
5,407 Cubic Yards Collected

Hancock County

Jackson County

Harrison County

Bid Already Let

Bid Already Let

Bid Already Let

Hancock County - MS 1
0 % collected as of March 26, 2007

Harrison County - MS 2
0 %collected as of March 26, 2007

Jackson County - MS 3
0 % collected as of  March 26, 2007

Hancock County 34,660.5 Total Cubic Yards Collected
MCL-1 & MCL-2 - 204 Cubic Yards collected

Harrison County 20188.4 Total Cubic Yards Collected
MCL-3, MCL-4, & MCL-6 - 10168.4 Cubic Yards collected

Jackson County - 20,377.52 Total Cubic Yards Collected
MCL-5, MCL-7, & MCL-8 - 3234.85 Cubic Yards collected
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Interstate
Scope of Work Area

Mississippi Coastline Scope
Mississippi Sound

Paperwork Sent
Site Complete

Awaiting Information
Next Project to Start

Mississippi Coast Line Contract
Mean High Tide line to 1/2 Mile from Shore
13607.25 cubic yards collected
Mississippi Coast Line Contract
Mean High Tide line to 1/2 Mile from Shore
13607.25 cubic yards collected

MS Sound
1/2 Mile - 4 Mile

Jackson
Harrison
Hancock

Hancock County - HA2
14706 Cubic Yards Complete

Jackson County - JA1
4825 Cubic Yards Complete


