· Subject: WET DEBRIS WEEKLY SUMMARY 

Agency: FEMA – 
              USCG LCDR Berney / PSC Taylor 

Date of Report 23 April – 30 April 2007
Reporting Date is COB – Tuesdays 
Report covers Mission Assignments for State of MISSISSIPPI and counties within USCG Debris Mission assignment.   
ACTUAL yds3 REMOVED

Scope of work includes:
South I -10 Sites of work—
HA2: BP,BC, LS, HB, FD
1/2 mile Mississippi Coastline: MCL: 
(JRL, EST, HP, PL, PR, MR)
JA1: BF, GH, JAB, JSM, MB, POB, FB, JEN, LM, OSH, SB

Offshore (1/2-4 Mile) : MS1, MS2, MS3

North I-10: MA13- FC,CLC,BDR,RMT,JBY,FM,JR

Weekly total debris collected:

· JACKSON COUNTY:

3008     yds3
· HARRISON COUNTY:
  
 0         yds3
· HANCOCK COUNTY:
            909    yds3
· HA2:
         

909 yds3      ( As shown in above counties)        
· JA1


3008 yds3    ( As shown in above counties)   
· Offshore(1/2-4 Mile)
    0 yds3    ( As shown in above counties)             
BY SITE LOCATION PER COUNTY:

ACTUAL yds3 REMOVED TO DATE
· JACKSON COUNTY: JAC, MCL 5, 7, & 8:      31027.52   yds3 removed.
· HARRISON COUNTY: HR, MCL 3, 4, & 6:
     20188.4    yds3 removed.
· HANCOCK COUNTY:  JRL, PL, MCL 1&2:      38067.5    yds3 removed 
· HA2:


   18096 yds3           (As shown in above counties)
· JA1:               

  15475 yds3            (As shown in above counties)
· Offshore(1/2-4 Mile) 
       19 yds3 
      (As shown in above counties)         
Cumulative total debris collected:


89283.42 yds3
REMARKS:   Enger St., Jordan River Isles, Henderson Point, Pearlington, shoreline to ½ mile, and North of Interstate 10 sites are complete.   Approximately 67 sites remain to be cleaned.  Hancock County (HA2) project began work on 05 February 2007.  Jackson County (JA1) project began work on 19 March 2007.  Offshore ½ to 4 mile project began work on 04 April 2007.  HA4 project began work on 23 April 2007.  
	County
	
	Site
	
	Total CUYDS

	Hancock
	 
	TOTAL
	 
	38067.5

	
	HA1
	Pearlington
	TOTAL
	13168

	
	MCL
	MCL 1&2 Offshore
	Hancock County
	204

	
	JRL
	JRL
	Jordan river Isle
	3778.5

	
	N-I 10
	N-I-10- JR(Jordan River Shores)
	Hancock County
	2804

	
	HA2
	HA2 BP (Bayou Phillip)
	Hancock County
	3763

	
	HA2
	HA2 BC (Bayou Caddy)
	Hancock County
	4980

	
	HA2
	HA2 LS (Lakeshore)
	Hancock County
	829

	
	HA2
	HA2 HB (Heron Bay)
	Hancock County
	3038

	
	HA2
	HA2 FB (Four Dollar Bayou)
	Hancock County
	5486

	
	MS1
	Offshore (1/2-4 Mile)
	Hancock County
	17

	Harrison
	 
	TOTAL
	 
	20188.4

	
	MCL
	MCL 3,4 & 6 Offshore
	Harrison County
	10168.4

	
	HP
	HP
	Henderson Point
	5407

	
	N-I 10
	N-I-10- FC (Fritz Creek)
	Harrison County
	1967

	
	N-I 10
	N-I-10- CLC ( Cedar Lake Canal)
	Harrison County
	2646

	
	MS2
	Offshore (1/2-4 Mile)
	Harrison County
	0

	Jackson
	 
	TOTAL
	 
	31027.52

	
	MCL
	MCL 5,7 & 8 Offshore
	Jackson County
	3234.85

	
	EST
	EST
	Enger St
	2393.67

	
	N-I 10
	N-I-10- BDR( Bass Dr)
	Jackson County
	2649

	
	N-I 10
	N-I-10- RMT ( Rosemont Dr)
	Jackson County
	455

	
	N-I 10
	N-I-10- JBY (Brickyard Bayou)
	Jackson County
	3025

	
	N-I 10
	N-I-10- FM (Four Mile Creek)
	Jackson County
	3795

	
	JA1
	JA1 - BF (Belle Fountaine)
	Jackson County
	3373

	
	JA1
	JA1 - GH (Gulf Hills)
	Jackson County
	2120

	
	JA1
	JA1 - JAB (April Bayou)
	Jackson County
	54

	
	JA1
	JA1 - JSM (St. Martin Bayou)
	Jackson County
	255

	
	JA1
	JA1 - MB (Moreton Bayou)
	Jackson County
	1329

	
	JA1
	JA1 - POB (Porteaux Bay)
	Jackson County
	1365

	
	JA1
	JA1 - FB (Old Fort Bayou)
	Jackson County
	2320

	
	JA1
	JA1 - JEN (Eagles Nest)
	Jackson County
	325

	
	JA1
	JA1 - LM (Lake Mars Ave Bayou)
	Jackson County
	281

	
	JA1
	JA1 - OSH(Ocean Springs Harbour)
	Jackson County
	2056

	
	JA1
	JA1 - SB (Simmons Bayou)
	Jackson County
	1997

	
	MS3
	Offshore (1/2-4 Mile)
	Jackson County
	0

	
	
	
	
	

	Offshore 1/2-4 Mile
	Offshore
	Total
	17

	
	
	(totals are shown under the appropriate counties)

	Hancock County
	HA2
	Hancock County (HA2)
	Total
	18096

	
	
	(totals are shown under the appropriate counties)

	Jackson County
	JA1
	Jackson County (JA1)
	Total
	15475

	
	
	(totals are shown under the appropriate counties)

	
	
	
	
	

	Completed sites
	
	JRL, HP, EST, HA1, MCL, MA13
	

	
	
	
	
	

	TOTAL
	 
	 
	 
	89283.42
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