WET DEBRIS WEEKLY SUMMARY

Agencies:
FEMA
USCG LCDR L. Berney / PSC J. Taylor 

Reporting Period:   28 May – 04 June 2007 (report submitted at COB each Tuesday)
Report Covers:    State of Mississippi and counties within USCG Debris Mission Assignment
Weekly total debris collected:

· JACKSON COUNTY:

     0 yds3
· HARRISON COUNTY:

     0 yds3
· HANCOCK COUNTY: 
HA3
 725 yds3
HA4
 353 yds3
Total
1078 yds3
Total yds3 Removed To Date:
· JACKSON COUNTY:

   35650.52 yds3
· HARRISON COUNTY:

   20233.4  yds3
· HANCOCK COUNTY:  

   44980.5  yds3
Cumulative total debris collected:
100864.42 yds3
Remarks:  Offshore ½ to 4 mile project began work on 04 April 2007.  HA4 project began work on 23 April 2007.  HA3 project began work on 29 May 2007.  Approximately 51 sites remain to be cleaned.
	County
	
	Sites
	Total Yd3

	Hancock
	 
	TOTAL
	44980.5

	
	HA1
	Pearlington
	13168

	
	MCL
	Offshore to ½ mi: 1 & 2
	204

	
	JRL
	JRL
	3778.5

	
	N I-10
	JR
	2804

	
	HA2
	BP,BC,LS,HB,FD
	20210

	
	MS1
	Offshore ½ - 4 Mile
	29

	
	HA4
	BSL-1
	4033

	
	HA4
	BSL-2
	29

	
	HA3
	Breath Bayou (BTH)
	0

	
	HA3
	Cedar Point (CP)
	0

	
	HA3
	Diamond Head (DH)
	196

	
	HA3
	Garden Island (GI)
	98

	
	HA3
	Jourdan River (JRR)
	0

	
	HA3
	Bayou La Croix (LC)
	0

	
	HA3
	Shoreline Park (SP)
	431

	
	HA3
	Watts Bayou (WB)
	0

	Harrison
	 
	TOTAL
	20233.4

	
	MCL
	Offshore to ½ mi: 3, 4 & 6
	10168.4

	
	HP
	HP
	5407

	
	N I-10
	FC,CLC
	4613

	
	MS2
	Offshore ½ - 4 miles
	45

	Jackson
	 
	TOTAL
	35650.52

	
	MCL
	Offshore to ½ mi: 5, 7 & 8
	3234.85

	
	EST
	EST
	2393.67

	
	N-I 10
	BDR,RMT,JBY,FM
	9924

	
	JA1
	BF,GH,JAB,JSM,MB, POB, FB, JEN,LM,OSH,SB
	20098

	
	MS3
	Offshore ½ - 4 miles
	0

	TOTAL
	 
	 
	100864.42
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