WET DEBRIS WEEKLY SUMMARY

Agencies:
FEMA
USCG LCDR L. Berney / PSC J. Taylor 

Reporting Period:   18 June – 25 June 2007 (report submitted at COB each Tuesday)
Report Covers:    State of Mississippi and counties within USCG Debris Mission Assignment
Weekly total debris collected:

· JACKSON COUNTY:

    

        0 yds3
· HARRISON COUNTY:
Offshore .5-4 Mile
      29 yds3
· HANCOCK COUNTY: 
HA3
 

 2,508 yds3
HA4


      90 yds3
Total
2,627 yds3
Total yds3 Removed To Date:
· HA3:


   11429 yds3           

· HA4:


     5691 yds3


· Offshore(1/2-4 Mile) 
      103 yds3
· JACKSON COUNTY:

    35,650.52 yds3
· HARRISON COUNTY:

    20,262.4   yds3
· HANCOCK COUNTY:  

    57,313.5   yds3
Cumulative total debris collected:
113,226.42 yds3
Remarks:  Offshore ½ to 4 mile project began work on 04 April 2007.  HA4 project began work on 23 April 2007.  HA3 project began work on 29 May 2007.  HR2 began work on 25 June 2007.  Approximately 51 sites remain to be cleaned.
	County
	
	Site
	Total CUYDS

	Hancock
	 
	TOTAL
	57313.5

	
	HA1
	Pearlington
	13168

	
	MCL
	MCL 1&2 Offshore
	204

	
	JRL
	JRL
	3778.5

	
	N-I 10
	N-I-10- (JR)
	2804

	
	HA2
	HA2 (BP,BC,LS,HB,FD)
	20210

	
	MS1
	Offshore (1/2-4 Mile)
	29

	
	HA4
	HA4 BSL-1
	5662

	
	HA4
	HA4 BSL-2
	29

	
	HA3
	HA3 - Breath Bayou (BTH)
	0

	
	HA3
	HA3 - Cedar Point (CP)
	0

	
	HA3
	HA3 - Diamond Head (DH)
	3085

	
	HA3
	HA3 - Garden Island (GI)
	2571

	
	HA3
	HA3 - Jourdan River (JRR)
	0

	
	HA3
	HA3 - Bayou La Croix (LC)
	0

	
	HA3
	HA3 - Shoreline Park (SP)
	5773

	
	HA3
	HA3 - Watts Bayou (WB)
	0

	Harrison
	 
	TOTAL
	20262.4

	
	MCL
	MCL 3,4 & 6 Offshore
	10168.4

	
	HP
	HP
	5407

	
	N-I 10
	N-I-10- (FC,CLC)
	4613

	
	MS2
	Offshore (1/2-4 Mile)
	74

	Jackson
	 
	TOTAL
	35650.52

	
	MCL
	MCL 5,7 & 8 Offshore
	3234.85

	
	EST
	EST
	2393.67

	
	N-I 10
	N-I-10- (BDR,RMT,JBY,FM)
	9924

	
	JA1
	(BF,GH,JAB,JSM,MB, POB,FB,JEN,LM,OSH,SB)
	20098

	
	MS3
	Offshore (1/2-4 Mile)
	0

	TOTAL
	 
	 
	113226.42
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