WET DEBRIS WEEKLY SUMMARY

Agencies:
FEMA
USCG LCDR L. Berney / PSC J. Taylor 

Reporting Period:   23 July – 30 July 2007 (report submitted at COB each Tuesday)
Report Covers:    State of Mississippi and counties within USCG Debris Mission Assignment
Weekly total debris collected:

· JACKSON COUNTY:
JA2/3                         
   1,976 yds3
· HARRISON COUNTY:
HR2                         
     970 
yds3
                                        HR1                                  920 yds3    

· HANCOCK COUNTY: 
HA3
 
              2,375 yds3
Total
  6,241  yds3
Total yds3 Removed To Date:
· HA3:


   21,735 yds3 

· HA4:


    6,288 yds3


· HR1

                  920 yds3
· HR2

                2,101 yds3 

· Offshore(1/2-4 Mile) 
       112 yds3
· JA2/3                               2,922 yds3
· JACKSON COUNTY:

    38,581.52 yds3
· HARRISON COUNTY:

    23,283.4   yds3
· HANCOCK COUNTY:  

    68,216.5   yds3
Cumulative total debris collected:
130,081.42 yds3
Remarks:  HA4 project began work on 23 April 2007.  HA3 project began work on 29 May 2007.  HR2 began work on 25 June 2007.  JA2/3 began work on 16 July 2007.  HR1/3 began work on 23 July 2007.  Offshore ½ to 4 mile project completed 19 July 2007.  Approximately 50 sites remain to be cleaned.
	County
	
	Site
	Total CUYDS

	Hancock
	 
	TOTAL
	68216.5

	
	HA1
	Pearlington
	13168

	
	MCL
	MCL 1&2 Offshore
	204

	
	JRL
	JRL
	3778.5

	
	N-I 10
	N-I-10- (JR)
	2804

	
	HA2
	HA2 (BP,BC,LS,HB,FD)
	20210

	
	MS1
	Offshore (1/2-4 Mile)
	29

	
	HA4
	HA4 BSL-1
	6259

	
	HA4
	HA4 BSL-2
	29

	
	HA3
	HA3 - Breath Bayou (BTH)
	0

	
	HA3
	HA3 - Cedar Point (CP)
	0

	
	HA3
	HA3 - Diamond Head (DH)
	6127

	
	HA3
	HA3 - Garden Island (GI)
	4602

	
	HA3
	HA3 - Jourdan River (JRR)
	278

	
	HA3
	HA3 - Bayou La Croix (LC)
	0

	
	HA3
	HA3 - Shoreline Park (SP)
	10728

	
	HA3
	HA3 - Watts Bayou (WB)
	0
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	Harrison
	 
	TOTAL
	23283.4

	
	MCL
	MCL 3,4 & 6 Offshore
	10168.4

	
	HP
	HP
	5407

	
	N-I 10
	N-I-10- (FC,CLC)
	4613

	
	MS2
	Offshore (1/2-4 Mile)
	74

	
	HR2
	BB
	2101

	
	HR2
	BB(St. Martin)
	0

	
	HR2
	OSH-1B DBJ
	0

	
	HR1
	HR1 - Arcadia Bayou (AB)
	0

	
	HR1 
	HR1 - Bayou Portage (BPT)
	0

	
	HR1
	HR1 - Discovery Bay Harbour (DB)
	0

	
	HR1
	HR1 - Delisle Bayou (DLB)
	0

	
	HR1
	HR1 - Johnson Bayou (JB)
	0

	
	HR1
	HR1 - Timber Ridge (TR)
	0

	
	HR1
	HR1 - Wolf River (WR)
	920

	Jackson
	 
	TOTAL
	38581.52

	
	MCL
	MCL 5,7 & 8 Offshore
	3234.85

	
	EST
	EST
	2393.67

	
	N-I 10
	N-I-10- (BDR,RMT,JBY,FM)
	9924

	
	JA1
	(BF,GH,JAB,JSM,MB,
	20098

	
	
	     POB,FB,JEN,LM,OSH,SB)
	

	
	JA2/3
	JA2 - Bumma Go Hill ( BGH)
	0

	
	JA2/3
	JA2 - Bayou Pierre Canal (BPC)
	0

	
	JA2/3
	JA2 - Cedar Point Bayou (CPB)
	0

	
	JA2/3
	JA2 - Dead River Rd Canal (DRC)
	0

	
	JA2/3
	JA2 - Graveline Bayou (GB)
	0

	
	JA2/3
	JA2 - Graveline Bayou Feeder (GBF)
	0

	
	JA2/3
	JA2 - Vaughndale (JVD)
	0

	
	JA2/3
	JA2 - Windrift Lane (JWD)
	0

	
	JA2/3
	JA2 - Lang Bayou (LNG)
	0

	
	JA2/3
	JA2 - Light Bayou (LTB)
	0

	
	JA2/3
	JA2 - Moss Point (MSP)
	145

	
	JA2/3
	JA2 - Mary Walker Bayou (MWB)
	617

	
	JA2/3
	JA2 - Pascagoula River (PSG)
	0

	
	JA2/3
	JA2 - Robert Hiram Dr Canal (RHM)
	0

	
	JA2/3
	JA2 - Seacliffe Bayou (SCB)
	0

	
	JA2/3
	JA3 - West Prong Bayou Canal (BCA)
	59

	
	JA2/3
	JA3 - Bayou Heron (BH)
	139

	
	JA2/3
	JA3 - Crooked Bayou (CB)
	261

	
	JA2/3
	JA3 - Escatawpa River (ESC)
	1619

	
	JA2/3
	JA3 - Dutch Bayou (JDB)
	82

	
	JA2/3
	JA3 - Pascagoula River (JPSG)
	0

	
	JA2/3
	JA3 - Yazoo Lake (YLH)
	0

	
	MS3
	JA3 - Offshore (1/2-4 Mile)
	9

	TOTAL
	 
	 
	 
	130081.42
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