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Mississippi Gulf Coast Wet Debris Status Overview - November 19, 2007 Update

D Back Bay Regions
|:| Paperwork Sent
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Jourdan River Shores
100% Complete
2804 Cubic Yards Collected

Hancock County - HA-3 |
56,651 Cubic Yards Collected |

Jourdan River Isles
100% Complete
3,778.5 Cubic Yards Collected

Pearlington

100% Complete
13,168 Cubic Yards Collected

Hancock County - HA-2
20,210 Cubic Yards Collected

Hancock County

Bid Already Let

| Hancock County - HA-4
| 53,998 Cubic Yards Collected

Harrison Count

Bid Already Let

Cedar Lake Creek
100% Complete

Harrison County - HR-2

2,603 Cubic Yards Collected

8,520 Cubic Yards Collected '

Four Mile Creek
100% Complete
3789 Cubic Yards Collected

Rosemont Drive
100% Complete
455 Cubic Yards Collected

Jackson County

Bid Already Let

Fritz Creek

100% Complete
1,967 Cubic Yards Collected

Bass Drive
100% Complete
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Henderson Point PW
100% Complete

HRA

70% Complete

5,407 Cubic Yards Collected

| Hancock County - HA-4A
' 77% Complete

65% Complete
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Mississippi Coast Line Contract for All Counties
Mean HighTide line to 1/2' Mile from Shore
13,607.25 cubic yards collected
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-88.8995

2617 Cubic Yards Collected

Jackson County - JA-1
20,098 Cubic Yards Collected
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MS:Sound

1/2:Milei- 4 Mile

112 Cubic Yards Collected
100% Complete

This product may be protected by onc or more copyrigts and

Harrison County 80,161.4 Total Cubic Yards Collected

Jackson County 55,525.52 Total Cubic Yards Collected

46% Complete

Brickyard Bayou
100% Complete
2671 Cubic Yards Collected
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| Jackson County - JA-2/JA-3
Combined Contract

| 23,709 Cubic Yards Collected

| Enger Street
100% Complete
2,393.67 Cubic Yards Collected

license restrictions. Neither this document nor the material
contained herein may be reproduced, stored in a retrieval system

or transmitted in any form or by any means without the prior
permission of FEMA. Neither the authors nor the U.S. Government
nor any agency thereof, nor any of their employees, nor any of their
contractors, subcontractors, or their employees, make any warranty
express or implied, or assume any legal liability or responsibility for
the accuracy, completeness, or usefulness of any information
apparatus, algorithm, product, or process disclosed, or represent

that its use would not infringe on privately owned rights.

& FEMA MEMA

Department of Homeland Security
Federal Emergency Management Agency
Date Created: November 21, 2007
Author: M. Gartman, 228-342-3970
File: T://Nvision/PA/IAP Overview Map




