· Subject: WET DEBRIS WEEKLY SUMMARY 

Agency: FEMA – 
              USCG LCDR Berney / PSC Taylor 

Date of Report 21 May – 28 May 2007
Reporting Date is COB – Tuesdays 
Report covers Mission Assignments for State of MISSISSIPPI and counties within USCG Debris Mission assignment.   
ACTUAL yds3 REMOVED

Scope of work includes:
South I -10 Sites of work—
HA2 (BP,BC, LS, HB, FD) HA4 (BSL-1, BSL-2)
1/2 mile Mississippi Coastline: MCL: 
(JRL, EST, HP, PL, PR, MR)
JA1 (BF, GH, JAB, JSM, MB, POB, FB, JEN, LM, OSH, SB)
Offshore-0.5-4 Mile (MS1, MS2, MS3)
North I-10: MA13 (FC,CLC,BDR,RMT,JBY,FM,JR)
Weekly total debris collected:

· JACKSON COUNTY:

       0     yds3
· HARRISON COUNTY:
  
       0     yds3
· HANCOCK COUNTY:
               944     yds3
· HA2:
         
  
     0     yds3      ( As shown in above counties)  
· HA4:


  944     yds3     ( As shown in above counties)   
· JA1


     0     yds3      ( As shown in above counties)   
· Offshore(1/2-4 Mile)
     0     yds3      ( As shown in above counties)             
BY SITE LOCATION PER COUNTY:

ACTUAL yds3 REMOVED TO DATE
· JACKSON COUNTY: JAC, MCL 5, 7, & 8:      35650.52   yds3 removed
· HARRISON COUNTY: HR, MCL 3, 4, & 6:
     20233.4    yds3 removed
· HANCOCK COUNTY:  JRL, PL, MCL 1&2:      43902.5    yds3 removed 
· HA2:


   20210 yds3           (As shown in above counties)
· HA4:


    3709 yds3
       (As shown in above counties)
· JA1:               

  20098 yds3             (As shown in above counties)
· Offshore(1/2-4 Mile) 
       74 yds3 
       (As shown in above counties)         
Cumulative total debris collected:


99786.42 yds3
REMARKS:   Enger St., Jordan River Isles, Henderson Point, Pearlington, shoreline to ½ mile, and North of Interstate 10 sites are complete.   Approximately 51 sites remain to be cleaned.  Jackson County (JA1) project was signed off complete on 21 May 2007.  Hancock County (HA2) project was signed off complete on 03 May 2007.  Offshore ½ to 4 mile project began work on 04 April 2007.  HA4 project began work on 23 April 2007.  
	County
	
	Site
	
	Total CUYDS

	Hancock
	 
	TOTAL
	 
	43902.5

	
	HA1
	Pearlington
	TOTAL
	13168

	
	MCL
	MCL 1&2 Offshore
	Hancock County
	204

	
	JRL
	JRL
	Jordan river Isle
	3778.5

	
	N-I 10
	N-I-10- JR(Jordan River Shores)
	Hancock County
	2804

	
	HA2
	HA2 BP (Bayou Phillip)
	Hancock County
	3878

	
	HA2
	HA2 BC (Bayou Caddy)
	Hancock County
	5463

	
	HA2
	HA2 LS (Lakeshore)
	Hancock County
	829

	
	HA2
	HA2 HB (Heron Bay)
	Hancock County
	3367

	
	HA2
	HA2 FD (Four Dollar Bayou)
	Hancock County
	6673

	
	MS1
	Offshore (1/2-4 Mile)
	Hancock County
	29

	
	HA4
	HA4 BSL-1
	Hancock County
	3680

	
	HA4
	HA4 BSL-2
	Hancock County
	29

	Harrison
	 
	TOTAL
	 
	20233.4

	
	MCL
	MCL 3,4 & 6 Offshore
	Harrison County
	10168.4

	
	HP
	HP
	Henderson Point
	5407

	
	N-I 10
	N-I-10- FC (Fritz Creek)
	Harrison County
	1967

	
	N-I 10
	N-I-10- CLC ( Cedar Lake Canal)
	Harrison County
	2646

	
	MS2
	Offshore (1/2-4 Mile)
	Harrison County
	45

	Jackson
	 
	TOTAL
	 
	35650.52

	
	MCL
	MCL 5,7 & 8 Offshore
	Jackson County
	3234.85

	
	EST
	EST
	Enger St
	2393.67

	
	N-I 10
	N-I-10- BDR( Bass Dr)
	Jackson County
	2649

	
	N-I 10
	N-I-10- RMT ( Rosemont Dr)
	Jackson County
	455

	
	N-I 10
	N-I-10- JBY (Brickyard Bayou)
	Jackson County
	3025

	
	N-I 10
	N-I-10- FM (Four Mile Creek)
	Jackson County
	3795

	
	JA1
	JA1 - BF (Belle Fountaine)
	Jackson County
	3442

	
	JA1
	JA1 - GH (Gulf Hills)
	Jackson County
	4191

	
	JA1
	JA1 - JAB (April Bayou)
	Jackson County
	54

	
	JA1
	JA1 - JSM (St. Martin Bayou)
	Jackson County
	255

	
	JA1
	JA1 - MB (Moreton Bayou)
	Jackson County
	1591

	
	JA1
	JA1 - POB (Porteaux Bay)
	Jackson County
	1524

	
	JA1
	JA1 - FB (Old Fort Bayou)
	Jackson County
	4382

	
	JA1
	JA1 - JEN (Eagles Nest)
	Jackson County
	325

	
	JA1
	JA1 - LM (Lake Mars Ave Bayou)
	Jackson County
	281

	
	JA1
	JA1 - OSH(Ocean Springs Harbour)
	Jackson County
	2056

	
	JA1
	JA1 - SB (Simmons Bayou)
	Jackson County
	1997

	
	MS3
	Offshore (1/2-4 Mile)
	Jackson County
	0

	
	
	
	
	

	Offshore 1/2-4 Mile
	Offshore
	Total
	74

	
	
	(totals are shown under the appropriate counties)

	Hancock County
	HA2
	Hancock County (HA2)
	Total
	20210

	
	
	(totals are shown under the appropriate counties)

	Hancock County
	HA4
	Hancock County (HA4)
	Total
	3709

	
	
	(totals are shown under the appropriate counties)

	Jackson County
	JA1
	Jackson County (JA1)
	Total
	20098

	
	
	(totals are shown under the appropriate counties)

	
	
	
	
	

	Completed sites
	
	JRL, HP, EST, HA1, MCL, MA13, HA2, JA1
	

	
	
	
	
	

	TOTAL
	 
	 
	 
	99786.42
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